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SOCRATES PROGRAMME 

TRANSNATIONAL COOPERATION PROJECTS
INTERIM REPORT

Selection 2002

	Sub-programme
	Action

	COMENIUS
	2.1
	European cooperation projects for the training of school education staff

	
	3
	Comenius Networks

	GRUNDTVIG
	1
	European cooperation projects for Adult Education and Lifelong Learning

	
	4
	Grundtvig Networks 

	MINERVA
	
	Promotion of ODL-ICT in the Field of Education

	LINGUA
	1
	Promotion of Language Learning

	
	2
	Development of Tools and Materials

	ERASMUS
	3

	Thematic Network Projects

	
	
	Thematic Network Projects - Dissemination


General instructions

1.
Overview

The Interim Report for the project comprises the following parts:

Part 1
Confirmation of the basic data on the project and the partnership held in the database of the Office.

Part 2
A description of the project activities, products and results during the reporting period and schedule for the remaining period.

Part 3
The budget situation and financial plan for the remaining period. 

Annexes
Codes to be used

A single interim report is required for agreements having an eligibility period of two or three years. No interim reports are required for projects of a 1 year period.

2.
General guidance

· You should carefully read the Administrative and Financial Handbook (annexed to the Financial Agreement; later referred as the Handbook) before filling in the reporting forms.

· The Interim Report is submitted by the Beneficiary on behalf of all the organisations participating in the project. The declaration on the following page confirms that a process of consultation and approval has been carried out throughout the partnership. It is therefore important that the required information should be collected in good time before the deadline for submission of the Interim Report. 

· The Report must be submitted in one of the eleven official languages of the European Union (see annex 1).

· Three copies of the Report must be sent no later (as per postmark) than by the deadline specified in the agreement to:

SOCRATES, LEONARDO and YOUTH Technical Assistance Office (TAO)

Transnational Cooperation Project (TCP) Department

Rue de Trèves 59-61

B-1040 Bruxelles

· You have to attach to your Report, one copy of products and results finalised during the reporting period. If you refer to web sites, passwords should be given for all private areas.

· Each page of the Report and copies of products and results have to bear the Financial Agreement number.

· You are strongly advised to send your Reports by registered post to ensure a record of postage. Additionally, you are advised to keep a copy of the full report, including any annexes.

· Please note that a late submission of the Report may result in penalties or even cancellation of the Financial Agreement, in accordance with the general conditions of the Agreement. As stipulated in the Handbook the deadline for the interim report(s) cannot be altered.

3.
Notice

· The approval of the Interim Report by the Commission is without prejudice to the Commission's right to suspend the activities of a project, terminate an agreement or take any other appropriate step should subsequent verifications reveal problems or significant divergences from the work plan, the financial plan or the conditions of the agreement as approved.

· The financial part of this report is intended for information purposes only, to assist the overall monitoring of the project. Therefore, the approval of the Interim Report and payment of the relevant instalment of the grant, in accordance with the terms of the agreement, should under no circumstances be considered as indicating that the Commission has accepted the declared expenditure. Detailed examination of the budget to identify the eligible expenditure and amount of the final grant will be carried out only at the final report stage.

· Please note that in case of any major changes to the partnership, work plan or products and results, a formal request of amendment must be submitted (see Handbook, section II). 

· The Commission reserves the right to modify this annex if necessary. Any such change will be notified to Beneficiaries in writing.
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Checklist and declaration

	Checklist
Please check the following points before submitting your Interim Report

	
[image: image2.wmf]

	There are three complete and securely bound copies of the Interim Report.
	 FORMCHECKBOX 


	One copy of the prototypes / interim versions of the products and results is included.
	 FORMCHECKBOX 


	The Financial Agreement number is specified on each page of your Report and on each attached document, product or result.
	 FORMCHECKBOX 


	The Declaration by the Beneficiary below has been signed and stamped by the legal representative of the Beneficiary. One copy of the Interim Report bears an original signature
	 FORMCHECKBOX 


	Part 1 (Project Data) of the Report has been duly amended or approved.
	 FORMCHECKBOX 


	You have answered all the questions in Part 2 of the Report.
	 FORMCHECKBOX 


	You have completed the summary table in Part 2C of the Report.
	 FORMCHECKBOX 


	Declaration of Expenditure

	All expenditure presented in Part 3 of the report is eligible (See section III of the Administrative and Financial Handbook).
	 FORMCHECKBOX 


	The expenditure is consistent with the activities undertaken during the reporting period.
	 FORMCHECKBOX 


	All tables have been completed in €. Exchange rates have been calculated following the instructions of the Handbook (Section IV.iv)
	 FORMCHECKBOX 


	The Declaration of Expenditure has been checked by the accounts or finance department of your institution. In particular, the totals of the table 3.2 are equal to the totals shown in the general table (Table 3.1).
	 FORMCHECKBOX 



Declaration by the Beneficiary
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I, the undersigned, hereby declare that the information contained in this Report is accurate and in accordance with the facts. In particular the financial data provided in this Report corresponds to the expenditure actually incurred by the project partners for the execution of the project activities. This information has been checked and approved by the partners involved in the activities set out in this Report.

Signed in: Stavanger
on 02 / 01 / 2003 


Signature of the Beneficiary's legal representative
Seal/stamp of the organisation
Name and function in capital letters

I. Østensjø

Director General

Part 1: Confirmation of project data

Annexed to this form you will find a print-out showing project and partnership data drawn from the database of the Office (Contract Report). Please check this information and confirm that it is correct. 

Please take particular care to ensure that:

· all partners actively involved in the project during the reporting period are accurately described in the print-out

· the names of all institutions and their locations are correctly spelt and appear in the language of the institution's country (rather than translated into another language)

You should indicate any corrections clearly on the Contract Report and, if necessary, provide the correct data on a separate sheet. Please note that in cases there are changes in the partnership a formal request of amendment has to be done at least 60 days before the end of the eligibility period (see Handbook, section II).

If applicable, please give website address(es) below, along with any login names and passwords required to access its internal sections.

	Website address
	http://www.migrationhistory.com/comenius

	Login name (if applicable)
	     

	Login password (if applicable)
	     


Part 2: Description of project activities, products and results

This section describes the activities of the project. It is divided in three sections. 


Section 2A – Summary of the activities undertaken during the reporting period. Summary of the activities to be undertaken during the rest of the project duration.


Section 2B – An overall description of the project activities, products and results.


Section 2C – A list of products and results.

Please ensure that your replies refer to the specific criteria, priorities and educational frameworks relating to the Action and project involved. 

Financial Agreement number: 
101605 - CP -  FORMDROPDOWN 
 -  FORMDROPDOWN 
 - 1 -  FORMDROPDOWN 
 - C3
Section 2A - Summary of the Activities
Please describe clearly and briefly by using the two tables below the activities undertaken / to be undertaken during the project. Whenever possible, you are advised to divide the work in stages as in the work plan of your original application (or as amended).

Project Activities undertaken during the reporting period.

	Stage of the project 
(start-end dates)
	Activities undertaken. Indicate also any major divergence from the original workplan
	Lead partner, other partners involved in the activities undertaken
	Products and results


	Stage 1: pre-phase – work described in Work Plan before start of eligibility period

(15/03/02- 01/10/02)
	Contact with national coordinators through physical meetings and telephone meetings.
	Lead partner; national coordinators.
	Preparing the setting up of strong groups of partner institutions in each country.

	Stage 1

(15/03/02 - 01/10/02)
	Information Letters on WWW site.
	Lead partner.
	Information flow to partner containing copies of documents from Brussels etc.

	Stage 1

(15/03/02 - 01/10/02)
	National coordinators building their groups of partner institutions.
	National coordinators; other partner institutions.
	Preparing the setting up of strong groups of partner institutions in each country.

	Stage 1

(15/03/02 - 01/10/02)
	Preparing course for teachers: preparing initial coordinator meeting to take place at the end of teacher course.
	Lead partner; Northern Irish national cordinator; other national coordinators.
	Course for teachers (mentioned as first outcome in Application, point 3.1).

Initial coordinator meeting to be held in case the application was accepted.

	Stage 2

(01/10/02 - 15/02/03)
	The actual running of course for teachers in Omagh, N-Ireland, October 14-18, including workshops on how to use WWW pages of the network.
	Northern Irish national cordinator; lead partner.
	Introduces the theme of the Com 3 network to new teachers and institutions.

	Stage 2

(01/10/02 - 15/02/03)
	The actual running of initial coordinator meeting, Belfast, N-Ireland (October 19, after the course for teachers was finished).
	Lead partner; national coordinators. Also Croatian partner group (own finance) – takes part in all activities.
	Preliminary discussions; starting up network activities; strenghtening the groups in each country; preparing of transnational project groups.

	Stage 2

(01/10/02 - 15/02/03)
	Preparing first ordinary coordinator meeting, Stavanger, January 16-18, including sending out copies of all documents.
	Lead partner; national coordinators .
	Coordinator meeting acting as first partnership meeting after having received official documents from Brussels. Formal agreements between lead partner, national coordinators, and other partners.

	Stage 2

(01/10/02 - 15/02/03)
	Local plans and budgets before first sending of money,
	National coordinators; other partner institutions. Lead partner to send money to nat. coordinators.
	To be presented at Stavanger meeting. To be followed up in stages afterwards.

	Stage 2

(01/10/02 - 15/02/03)
	Preparing first annual conference

(to be held in May 2003),
	Portuguese national coordinator.
	To be presented at coordinator meeting (Stavanger).

	Stage 2

(01/02/03 - 15/02/03)
	Preparing next course for teachers (to be held in October 2003),
	Swedish national coordinator.
	To be presented at coordinator meeting (Stavanger).

	Stage 2

(01/02/03 - 15/02/03)
	The actual running of second coordinator meeting, Stavanger,
	Lead partner; national coordinators.
	Agreements, financial affairs, changes in partnership (include Spain as a national group of partner institutions – Anna Farjas).
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Project Activities to be undertaken during the rest of the project duration.

	Stage of the project 
(start-end dates)
	Activities to be undertaken. Indicate also any foreseen major divergence from the original workplan
	Lead partner, other partners to be involved in the activities undertaken
	Foreseen products and results


	Stage 3

(15/02/03- 01/09/03)
	Committee for  first annual conference (May 2003).
	Portuguese national coordinator; lead partner.
	To produce initital programme, brochure, prepare WWW information.

	Stage 3

(15/02/03- 01/09/03)
	Committee for next course for teachers (October 2003).
	Swedish national coordinator; lead partner.
	To produce initital programme, course material, prepare WWW information.

	Stage 3

(15/02/03- 01/09/03)
	WWW information on conference + contact seminar, and course for teachers.
	Lead partner.
	Conference/contact seminar information on: www.migrationhistory.com/comenius 

Course information on www.migrationhistory.com/inservice

	Stage 3

15/02/03- 01/09/03)
	Formalising programme for conference and contact seminar
	Portuguese national coordinator; lead partner.
	Programme and brochure finished.

	Stage 3

15/02/03- 01/09/03)
	Formalising programme for course for teachers.
	Swedish national coordinator; lead partner.
	Programme and course material finished.

	Stage 3

15/02/03- 01/09/03)
	Preparing manual for starting up transnational projects.
	Lead partner.
	New menu choice on WWW-site. Pilot version to be followed up on contact seminar in May and later.

	Stage 3

15/02/03- 01/09/03)
	The actual running of contact seminar (in front of/parallell to conference), Lisbon May.
	Portuguese national coordinato; Portuguese National Socrates Agency; lead partner.
	Project ideas to be turned into project groups and entered on Project Page on WWW site.

	Stage 3

15/02/03- 01/09/03)
	The actual running of first annual conference, Lisbon May.
	Portuguese national coordinator; lead partner; invited guests from two other Com 3 networks (Barfie; Ecole).
	Presentations, workshops, lectures by both partners and invited guests.

	Stage 4

01/09/03- 15/02/04)
	The actual running of course for teachers, Malmö Oct 13-17.
	Swedish national coordinator; lead partner.
	Introduces the theme of the Com 3 network to new teachers and institutions.

	Stage 4

01/09/03- 15/02/04)
	The actual running of coordinator meeting (end of course week).
	Lead partner; national coordinators.
	Agreements, financial affairs, changes in partnership (include Turkey as a national group of partner institutions when possible).

	Stage 4

01/09/03- 15/02/04)
	Activities within national groups: exhibitions, seminars, round tables, meetings.
	National coordinators; other partner institutions.
	Information added to WWW site under menu option PATNER ACTIVITIES.

	Stage 4

01/09/03- 15/02/04)
	Activities within transnational project groups: applications for Com 1 and 2 prepared.
	Project coordinators; other project institutions.
	Information added to WWW site under menu option PROJECTS.

	Stage 4

01/09/03- 15/02/04)
	Local reporting for interim report.
	Lead partner; national coordinators.
	Interim report.
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Partnership Meetings held during the reporting period

	Place
	Date
	Partners attending
	Purpose of the meeting
	Key results (summary of the minutes)

	Country (use code)
	Town
	
	
	
	


	UK
	Belfast
	19/10/2002
	Lead partners + national coordinators + assistants representing whole partnership).
	Get a quick start of activities. Establishing half year pattern of coordinator meetings.
	Acceptance of Application; relations between lead partner and national coordinators; building up of strong groups of partners in each country – not all groups are strong enough yet; when financial distribution can take place; need for written agreements; preparing next coordinator meeting. First demo of WWW-site (dummy).

	NO
	Stavanger
	17-18/01/2003
	Lead partners + national coordinators + assistants representing whole partnership). Spain and Croatia also represented.
	Second coordinator meeting – first meeting that is prepared after appliction was accepted – first meeting in Belfast was organised on short notice).
	Discussing of official documents; financial distributions in several stages – need for local plans and budget; return of written agreements; draft plans for 1st annual conference/contact seminar and for next course for teachers. Workshop on how to use WWW database for reporting and information exchange.

	PO
	Lisbon
	10/05/2003
	Lead partners + national coordinators + assistants representing whole partnership). Spain and Croatia also represented. Guests from two other Com 3 networks.
	Third coordinator meeting taking place after 1st annual conference is finished. Financial matters + discussion of local plans and budgets.
	Reports from national coordinators of activities. Local plans and budgets from national groups (some have been received earlier) – to be received by lead partner before money is sent. Review of first annual conference and contact seminar. Programme for course for teachers in Malmö, Sweden, in October. Workshop on how to use new functions in WWW database for reporting and information exchange (setting up of transnational projects; adding information on research and educational material).

	SE
	Malmö
	18/10/2003
	Lead partners + national coordinators + assistants representing whole partnership). Portugal not represented. Applied for partnership for Spanish group (June). Guests from two other Com 3 networks.
	Fourth coordinator meeting taking place after course for teachers is finished. Financial matters. Sharing of responsibility for reporting to Brussels.
	Discussing national coordinators’ responsibility for material for  Interim Report. Financial matters + more local plans and budgets. Reporting from national coordinators of activities in their groups with weight on products and outcomes: seminars, round tables, exhibitions. Reporting on work in transnational project groups (follow up after contact seminar in may).

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


Partnership Meetings planned to be held during the rest of the project period.

	Place
	Estimated date
	Partners attending
	Purpose of the meeting
	Foreseen key results (summary of the minutes)

	Country (use code)
	Town
	
	
	
	


	ES
	Girona
	24/04/2003
	National coordinators + lead partner.
	Usual coordinator meeting after annual conference.
	Reviewing 2nd annual conference and contact seminar. Preparing next course for teachers. Local reports on partner activities in groups in each country. Reports from transnational projects.

	DE
	Oldenburg
	October 2004
	National coordinators + lead partner.
	Usual coordinator meeting after course for  teachers.
	Reviewing course for teachers. Preparing next annual conference and contact seminar. Local reports on partner activities in groups in each country. Reports from transnational projects. Review guidelines.

	SI
	Ljubljana
	May 2005
	National coordinators + lead partner.
	Usual coordinator meeting after annual conference.
	Reviewing 2nd annual conference and contact seminar. Preparing next course for teachers. Local reports on partner activities in groups in each country. Reports from transnational projects. Work on final reporting.

	CZ
	Ceske Budej.
	October 2005
	National coordinators + lead partner.
	Usual coordinator meeting after course for  teachers.
	Future. final reporting. Reviewing course for teachers.
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Section 2B – Overall Description of the Project

Description of Activities (maximum 3 pages)

Organisational approach and structure

The MIR Com 3 is a network of institutions. To each institution belong a number of persons. The MIR Com 3 is also a network of networks with a formal structure of national working groups lead by a national coordinator. At the moment there are eight such groups all organised in a fairly similar fashion and of a fairly similar size.

All groups are composed of institutions representing defined types of institutions that are meant to balance and to be complementary in their work: local schools (primary and secondary education), a teacher training institution, a research centre on migration and interculturality (expert instiution), and a regional or national educational authority. The detailed composition of such a group will vary somewhat from country to country.

The formal partnership is defined by this structure of national coordinators and working groups of 4-8 partner institutions. There are signed agreements between the overall coordinator (Beneficiary) and each national coordinator, and between each national coordinator and each partner institution in each working group (this is also contrasigned by the overall coordinator). 

The financial support from the Beneficiary is channeled through each national working group, not directly to each individual partner. The working group will distribute responsibility of work packages between partner institutions within the group. The working group in each country will expand by recruiting member institutions and inviting them to take part in activities (conferences, seminars, exhibitions) both within their own country and within the network as a whole. It is understood and accepted throughout the network that the national working groups should be strong enough to find own sources of income through sponsorhips generated by own applications in addition to the funding they receive through the MIR Com 3 network. This is already taking place.

The Steering Committee is understood as the Beneficiary + the national coordinators meeting twice a year. These meetings take place during the annual conference (April-May) and the annual course for teacher (October).

There is also a more informal partnership defined by the structure of cross-national project groups lead by project coordinators. These projects are composed of schools, teacher training, experts on migration etc from different national working groups. These project groups will also recruit institutions from outside the partnership (member institutions). Projects grow from ideas raised at the autumn course for teachers, at the spring annual conference, or though other activities taken within the network. Project ideas are entered into the project base (see WWW-database, menu option PROJECTS): http://www.migrationhistory.com/comenius
Methodology, tools and technology to be used

The MIR network has established two physical meeting places for people belonging to the network to present their work:

- annual conference (workshops)

- annual in-service training course (presentations and school visits)

The actual number of conferences and courses makes it certain that most of the participating working groups will be the organizer of one such event and will therefore have the opportunity of presenting their working group + associates + migration issues that are most relevant in their own country.

This was the case when the N-Irish national coordinator organized course for teachers medio October 2002. It became very clear for participants of the course + coordinators in the MIR network that the situation in Northern Ireland not only influences the situation for the people having lived there for a long time (catholics, protestants etc) but also for people that have arrived in the country in recent years from Asia, Africa, Eastern Europe. 

Similarly, the course for teachers organized by the Swedish national coordinator clearly demonstrated that the situation for migrants is greatly affected by the the size of a city (Malmö being a large city – Omagh in N-Irland being a small city) and the political climate of the host country (Sweden having a record of being a fairly liberal country as migration and integration is concerned). 

It is to be expected that the situation in Germany (hosting next year’s course for teachers in 2004) will show still more particularities within the more general European context of migration and asylum policies in the same way.

The annual conference and the corresponding MIR contact seminar are somewhat larger settings although not lasting as long as a one week course for teachers. Next year’s conference in Girona (Spain) will expand on some of the issues raised at the first conference in Lisbon (May 2003).

Between these main events the working groups and project groups have been given tools to continue their work supported by the internet.

Project ideas raised can be followed up under menu option PROJECTS. Local activities like seminars and exhibitions are made transparent to other partner groups in the network and beyond under menu option PARTNER ACTIVITIES. The national coordinators have the opportunity of holding their group together by information letters (menu option INFORMATION LETTERS) within their group of partners and members (at the moment up to 10-15 in the larger groups). This information is also transparent to others by the demand that at least a summary of the letter should be in English (the full letter can be in their own language). The overall coordinator can similarly reach the whole network by use of gobal letters onf information (So called Information Letters to ALL).

By making full use of the opportunity to present local activities at partner or member institutions on the internet, or by introducing the individual teacher/person by filling in a personal PROFILE it will also be easier for people working within the MIR network to reach others beyond the network.

It should be mentioned that the 1 st MIR annual conference had visitors from two Com 2 netsorks: ECOLE and BARFIE. Similarly, that people from MIR took part in the ACODDEN 2nd annual conference in Italy.

Products and results, their dissemination

The WWW-tools mentioned above are important products. Their use is being continually enhanced. Their full use is nevertheless dependent on training and demonstration. This has been done at events like conferences and courses (as workshops). Shorter learning videos are now being produced to make the use still easier.

Another outcome is courses run by colleges or universities that are close to the working groups, either as partners and members. This is already the case in the Czech group, the Slovene group, the German group and the Norwegian gorup. The group in Northern Ireland (now re-named to ”The Island of Ireland” since two schools across the border of the Irish Republic have been invited) are setting up a package of local courses.

Still another outcome is working on already existing material made by partners in the network. Videos produced by the German group were demonstrated at the course for teachers this autumn (Malmö) and have been suggested used as pilots for similar videos made by other groups, or by having the German video material reaching a larger audience through another voice over than the existing German.

The work of the MIR network has been presented by national coordinators at various conferences or seminars. In this respect two PowerPoint presentations have been made. They can be downloaded from the WWW site.

Transversal issues

The issue of migration and intercultural relations involves some of the most important transversal issues raised by the Commission. In addition is has been discussed how best to reach out to women/mothers in the migrant communities, and to engaged in work with handicapped from migrant groups. In several countries one will find the poorest among the migrant. The Portuguese group has for some time launched initiatives in reaching poor children and their mothers by investing in mobile play-centres. Such initiatives were exhibited during the 1st annual conference in Lisbon in May 2003.

Evaluation

The Croatian group takes part in network activites financed outside Socrates. The coordinating institution of this group also act as external evaluator of the MIR network activites. Until now this work has been funded independently but will be suggested should be part of the budget. Separate evaluation activities has been undertaken during the main activites (annual confeence, course, seminar).

Feedback on the project, changes

The structure and aims/objectives from the Application have been kept. The way the network is organized seems to function well. Still, it has taken time to settle the local groups into well balanced working partnerships and to find out who should be partner/member.

In the Application is was signaled that one more country/group should be included, and this was taken into consideration when the budget was set up. The overall coordinator has approached the Turkish National Socrates Agency which has expressed intersest in supporting both practically and financially the setting up of a Turkish group. Since Turkey is still not formally eligible there still need to be done some work on this. There is, however, great interest in the network of involving Turkey.
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Section 2C –List of Products and Results

In this part you are required to present an overview of the products and results of your project. Depending on the Socrates Action concerned and the type of project involved, this may include training modules, conferences, course books, CD-ROMs, guidelines, reports and studies. 

Summary table relating to project products and results
Please list here all foreseen products and results of the project. Please indicate the degree of finalisation of the product (100% - finalised; 0% - not yet started).

You have to attach to your Report one copy of the prototypes / interim versions of the products and results (book, CD-ROMs, conference programme, etc.). 

Please use the codes in annex 2. 
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	Summary table: Materials, publications, modules, courses, conferences, reports, studies etc.

	N°
	Type of product

A codes *
	Title of the product
	% of realisation
	Comments


	1
	A1
	Course for teachers: “Migration and Intercultural Relations”

(Content decided by situation in situation of the country that organises the course)

This course for teachers is mentioned as outcome no. 1 in the Application, see item 3.4)

Course WWW Database: www.migrationhistory.com/inservice
	100
	Further development of course that first ran in Lisbon in October 2001 by three of the partners. Course was continuing work from an earlier Minerva project. Course run successfully in Omagh medio October 2002 and Malmö medio October 2003. Will run in Oldenburg  (2004) and Ceske Budejovitse (2005). – First day and halv last day of course programme is the same each year. Other days (3,5 days) takes flavour of situation in host country: Omagh 2002 (the situation in Northern Ireland and intercultural understanding); Malmö 2003 (migration and intercultural relations in big cities in Eurlope).

	2
	A8
	“WWW Database for running of activities and projects of network”

www.migrationhistory.com/comenius
	75%
	Offers information about the MIR Com 3 network (open pages). Offers opportunity for lead partner to give global information through Info-Letters (menu option INFORMATION LETTERS) ). Similar possible for  national coordinators to to give local information as Info-Letters to partner and member institutions in their own country in  English + own language. For national coordinators to give information of actitivites like meetings, exhibitions, seminars in own country (menu choice PARTNER ACTIVITIES). For project coordinators to give information on project development (menu option PROJECTS).

	3
	A 8
	“WWW-Directory of research”
	10%
	As menu option in WWW-Datab se (see point 2 above). Most material still needs to be filled in.

	4
	A 8
	“WWW-Catalogue of digital educational resources”
	10%
	As menu option in WWW-Datab se (see point 2 above). Most material still needs to be filled in.

	5
	A 12
	Brochure: “Education, Human Rights, and Gender Relations” (1st Annual MIR Conference)

http://www.migrationhistory.com/comenius/index.php?section=welcome&id=2

	100%
	In two formats:

a: Hardcopy

b: WWW

	6
	A 12
	Poster: “Education, Human Rights, and Gender Relations” (1st Annual MIR Conference)

http://www.migrationhistory.com/comenius/index.php?section=welcome&id=2
	100%
	Hardcopy

	7
	A 4
	Folder: “Migration and Intercultural Relations” (course for teachers Omagh 2002)

(too big to send: containing course material)
	100%
	Hardcopy

	8
	A 4
	Folder: “Migration and Intercultural Relations” (course for teachers Malmö 2003)

(too big to send: containing course material)
	100%
	Hardcopy

	9
	A 10
	Video: “Johannes Learning Centre and Josefine Café”

Printed Guidelines: “The Josefine Method”

(Introduction programme for migrants)
	75%
	Video made in collaboration with ACODDEN COM 3 network. Shown at ACODDEn 2nd annual conference (Montecatini 2003). Will need a new voice over and other adjustments.

	10
	A 10
	Video: “Use of MIR WWW-Database – for national coordinators”

(Still being edited)
	20%
	Video made as guideline to effective use of MIR WWW-site.

	11
	A 10
	Video: “Use of MIR WWW-Database – your own institution and your own personal profile”

(Still being edited)
	20%
	Video made as guideline to effective use of MIR WWW-site.

	12
	A 10
	Video: “Use of MIR WWW-Database – for project coordinators”

(Still being edited)
	20%
	Video made as guideline to effective use of MIR WWW-site.

	13
	A 10
	Video: “Use of WWW-Directory (Research material) and WWW-Catalogue (digital educational resources)”

(Still being edited)
	20%
	Video made as guideline to effective use of MIR WWW-site.

	14
	A 12
	Power Point Presentation 1: “MIR : Migation and Intercultural Relations”

http://www.migrationhistory.com/comenius/index.php?section=welcome&id=12
	100%
	Aims and Objectives; Network Structure; Use of WWW site.

	15
	A 12 
	Power Point Presentation 2: “MIR presentation at WEM-World Education Market”

http://www.migrationhistory.com/comenius/index.php?section=activities&id=44
	100%
	Comenius networks; Stucture and Aims; Former projects leading up to establishment of MIR Com 3 Network; Activities (annual confernce; course for teachers;contact seminar).

	16
	A 5
	“Praxis Geschicte – Temaheft Migration”

(German national coordinator)
	100%
	Educational magazine edited by German national coordinator. Seperate presentation of MIR network in magazine..

	17
	A 5
	“Teaching module on Citizenship”

(N-Ireland national coordinator)
	10-50%
	Northern Ireland group

Teaching pack: 50% finished

Digital presentation: 10% 

Museum edu. programme: 10%

Course ffor teachers: 0%

	18
	A 5
	“The Alphabet of Migration: for better understanding of others”

(Slovene national coordinator)
	10%
	Book to be published with support of Slovene Ministry of Education.

	19
	A 12
	 “Everybode different, everybody equal?”

(Round Table: Slovene national coordinator, 02.06.2003, at Oskar Kovacs School)
	100 %
	(Round Table: 02.06.2003, at Oskar Kovacs School).

	20
	A 12
	“Honey and salt”

(Slovene national coordinator)
	100 %
	Exhibition involving partners in the Slovene partner group.

	21
	A 1
	“The Principles of Multicultural Tolerance”

(Czech national coordinator)
	100 %
	New university course developed by partners in the czech group. To be continued.

	22
	A 12
	“Comenius Information Seminar”

(Norwegian national coordinator)
	100 %
	07.01.2003: Seminar with Comenius representative of Norw. Socrates National Agency. Invited guests from university and from Norw. partnership at large.

	23
	A 12
	“MIR CONTACT SEMINAR”

(Portuguese national coordinator)

http://www.migrationhistory.com/comenius/index.php?section=welcome&id=4

	100 %
	08-10.05.2003: Seminar with Comenius representatives of Portuguese Socrates National Agency. To air new project ideas and establish these as new projects gradually to be liftet/elevated to full applications under Comenius 1-2.

	24
	A 12
	“MIR-Studiengruppe (Migrations and Intercultural Relations)“
(German national coordinator)


	100 %
	03.12.2003: Application to the Volkswagen Stiftung for financial support for a new project based upon the present MIR activities. Amount of funding: 800.000 EUR.


* Please specify one code only for each category

Financial Agreement number: 

101605 - CP -  FORMDROPDOWN 
 -  FORMDROPDOWN 
 - 1 -  FORMDROPDOWN 
 - C3
Part 3 - Declaration of Expenditure (in €)

This section sets out the financial information required by the Commission. We advise you to read carefully the Administrative and Financial Handbook before filling in this section.

Table 3.1 provides a summary of the costs of the project

Table 3.2 shows the distribution of these costs between the partners

Table 3.3 gives details of bank transfers for the distribution of the Community Grant between the partners

Table 3.1 
Summary of the costs on the project 


	
	Approved budget

(1)
	Declared expenditure

(2)
	% use of approved budget (3)
	Future expenditure

(4)
	Total expenditure

(5)

	1. Staff costs
	279.588
	76.130
	27,2
	203.458
	279.588

	2. Direct costs
	
	
	
	
	

	2.1 Travel and subsistence
	60.516
	21.428
	35,4
	39.088
	60.156

	2.2 Equipment and materials
	43.794
	13.646
	31,2
	30.148
	43.794

	2.3 Subcontracting, consultancy and other external services
	     
	     
	     
	     
	     

	2.4 Other costs
	77.000
	24.841
	32,3
	52.159
	77.000

	Subtotal for Direct costs
	181.310
	59.881
	33
	121.429
	181.310

	3. General costs
	32.300
	13.200
	40,9
	19.100
	32.300

	Total 
	493.198
	149.245
	
	343.953
	493.198 


(1) As in the Financial Agreement (taking into account any approved amendments)

(2) Expenditure from the beginning of the eligibility period to the submission date of the report. The figures have to be equal to the totals in table 3.2.
(3) = Column (2) / column (1) * 100
(4) Estimated expenditure to be committed during the remaining eligibility period

(5) = Column (2)+ column (4)

Please read carefully Handbook, Section II for rules concerning amendments to the budget.

‘

Financial Agreement number: 

101605 - CP -  FORMDROPDOWN 
 -  FORMDROPDOWN 
 - 1 -  FORMDROPDOWN 
 - C3
Table 3.2.
Breakdown of the costs1 within the partnership

	Partnership

Name of the partner 
	Country

Code, annex 1
	1. 

Staff costs
	2.1 

Travel and subsistence
	2.2. 

Equipment and materials 
	2.3. 

Subcontracting, consultancy and other external services
	2.4 

Other costs
	3. 

General costs
	Total Costs


	1. German partnership
	GE
	7920
	3147
	1540
	
	
	1320
	13927

	2. Swedish partnership
	SE
	4562
	1354
	1692
	
	3109
	1320
	12037

	3. Portuguese partnership
	PO
	7917
	2515
	1488
	
	19
	1320
	11771

	4. Slovenian partnershiip
	SI
	7668
	1428
	2016
	
	1200
	11320
	13836

	5. Czech partnership
	CZ
	7201
	3002
	1100
	
	1213
	1320
	13151

	6. Spanish partnership
	
	3610
	1900
	1490
	
	
	1320
	8320

	7. N-Irish partnership
	UK
	9355
	2298
	1488
	
	
	1320
	14461

	8. Norwegian partnership (not in lead partner)
	NO
	11317
	
	
	
	
	
	11317

	9. Lead partner/Beneficiary
	NO
	16580
	5784
	4320
	
	24300
	3960
	49944

	10. 
	
	
	
	
	
	
	
	

	11. 
	
	
	
	
	
	
	
	

	12. 
	
	
	
	
	
	
	
	

	13. 
	
	
	
	
	
	
	
	

	14. 
	
	
	
	
	
	
	
	

	15. 
	
	
	
	
	
	
	
	

	16. 
	
	
	
	
	
	
	
	

	17. 
	
	
	
	
	
	
	
	

	Totals (2)
	
	76130
	21428
	113646
	
	24841
	13200
	149245


(1) Expenditure from the beginning of the eligibility period to the submission date of the report.

(2) Totals have to be equal to the figures given in column “Declared expenditure” in Table 3.1

Financial Agreement number: 

101605 - CP -  FORMDROPDOWN 
 -  FORMDROPDOWN 
 - 1 -  FORMDROPDOWN 
 - C3
Table 3.3.
Detail of bank transfers between the Commission and the Beneficiary and the Beneficiary and the partners(1)

	N°

(2)
	Beneficiary
	Date when the Beneficiary received payment from the Commission
	Amount of the payment (€)
	Currency used (3)


	
	
	21/01/2003
	147.000
	

	
	
	
	
	


	N°

(2)
	Name of the partner
	Date the Beneficiary made the payment
	Amount of the payment (€)
	Currency used (3)


	 
	German partner group (German national coordinator)
	23/04/2003
	5.708
	

	
	German partner group (German national coordinator)
	24/04/2003
	5.708
	

	
	German partner group (German national coordinator)
	16/12/2003
	1.163
	

	
	Swedish partner group (Swedish national coordinator)
	19/02/2003
	3.000
	

	
	Swedish partner group (Swedish national coordinator)
	03/03/2003
	3.968
	

	
	Swedish partner group (Swedish national coordinator)
	04/12/2003
	3.454
	

	
	Swedish partner group (Swedish national coordinator)
	16/12/2003
	4.563
	

	
	Portuguese partner group (Portuguese nat. coordinator)
	19/02/2003
	3.000
	

	
	Portuguese partner group (Portuguese nat. coordinator)
	03/03/2003
	8.871
	

	
	Portuguese partner group (Portuguese nat. coordinator)
	04/12/2003
	5.935
	

	
	Portuguese partner group (Portuguese nat. coordinator)
	16/12/2003
	7.156
	

	
	Slovene partner group (Slovene national coordinator)
	03/03/2003
	5.868
	

	
	Slovene partner group (Slovene national coordinator)
	02/05/2003
	5.868
	

	
	Slovene partner group (Slovene national coordinator)
	03/03/2003
	1.196
	

	
	Czech partner group

(Czech national coordinator)
	07/03/2003
	5.868
	

	
	Czech partner group

(Czech national coordinator)
	04/12/2003
	5.868
	

	
	Czech partner group

(Czech national coordinator)
	16/12/2003
	1.196
	

	
	Spanish partner group

(Spanish national coordinator)
	23/04/2003
	5.868
	

	
	Spanish partner group

(Spanish national coordinator)
	16/12/2003
	7.064
	

	
	Northern Ireland group/Ireland

(N-I national coordinator)
	04/12/2003
	11.736
	

	
	Northern Ireland group/Ireland

(N-I national coordinator)
	16/12/2003
	843
	

	
	Norwegian partner group

(Not Lead partner/Beneficiary)
	16/12/2003
	5.280
	

	
	Norwegian partner group

(Not Lead partner/Beneficiary)
	16/12/2003
	756
	

	
	Norwegian partner group

(Not Lead partner/Beneficiary)
	16/12/2003
	2.264
	

	
	Norwegian partner group

(Not Lead partner/Beneficiary)
	16/12/2003
	3.017
	


(1)
All bank transfers realised from the beginning of the eligibility period to the submission date of the report

(2)
Use same numbering as in table 3.2

(3) 
Where other than €

Annex - Codes to be used in the Report

Annex 1. Country and language codes

	Code
	Country
	Code
	Country
	Code
	Language
	Code
	Language

	BE
	Belgium
	IS 
	Iceland
	DA
	Danish
	IS
	Icelandic*

	DK
	Denmark
	LI
	Liechtenstein
	DE
	German
	NO
	Norwegian*

	DE
	Germany
	NO
	Norway
	EL
	Greek
	BG
	Bulgarian*

	GR
	Greece
	BG
	Bulgaria
	EN
	English
	CZ
	Czech*

	ES
	Spain
	CZ
	Czech Republic
	ES
	Spanish
	EE
	Estonian*

	FR
	France
	EE
	Estonia
	FI
	Finnish
	LV
	Latvian*

	IE
	Ireland
	CY
	Cyprus
	FR
	French
	LT
	Lithuanian*

	IT
	Italy
	LV
	Latvia
	IT
	Italian
	HU
	Hungarian*

	LU
	Luxembourg
	LT
	Lithuania
	NL
	Dutch
	MT
	Maltese*

	NL
	Netherlands
	HU
	Hungary
	PO
	Portuguese
	PL
	Polish*

	AT
	Austria
	MT
	Malta
	SE
	Swedish
	RO
	Romanian*

	PT
	Portugal
	PL
	Poland
	GA
	Irish*
	SI
	Slovene*

	FI
	Finland
	RO
	Romania
	LE
	Letzeburgesch*
	SK
	Slovak*

	SE
	Sweden
	SI
	Slovenia
	
	
	TR
	Turkish*

	UK
	United Kingdom
	SK
	Slovak Republic
	
	
	
	


The Interim Report may not be submitted in languages marked with an asterisk (*):

Annex 2. Codes for products and results 

	Code
	Type of product

	A1
	Course / module

	A2
	Report

	A3
	Study

	A4
	Learning materials

	A5
	Teaching materials

	A6
	Curricula

	A7
	Certification system

	A8
	Database / directory

	A9
	Network

	A10
	Guidelines

	A11
	WWW page

	A12
	Other (specify)
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